
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:16 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 577 Date: 18-Apr-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 953

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool
•Email review
•Review RFI 2795 – CCO 245 Steel Ballast & Tie Down KE
•Finalized response to Submittal 2652 – OBG Drop In Erection
•1300 meeting for Submittal 2624R01 – Hinge KW Falsework. There was a Category A comment that
ABF wanted clarification on. Based on the discussion, the Category A comment was changed to a
Category B comment and we will be expecting a deflection monitoring plan for the Hinge KW closure pour.
•1400 hrs Hinge K meeting
•Met with George Baker (TY Lin) to discuss the response to Submittal 2624R01. What I wrote down
captured the intent behind their response.
•Diary work
•Review CCO 245 Steel Ballast RFI - 2795.

I accrued 2 hours of overtime covering the Contractor’s hours and handling work-related issues.
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